SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:35AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 036 Const Calendar Day: 234 Date: 30-Apr-2010  Friday
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Liu, Tai-Lin Approved Date: 07-May-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

L]
Field Work at Pier 7

Lift 5E:

1- Two ABF crews were resurfacing the OBG skin plate and non-bolted connections on the fifth field splice
(5E to 6E). They were using mostly the man lift for their operation.

2- The OBG skin plates of the fourth field splice (4E to 5E) were resurfaced before and the rib splice plates
were in place.

3- Two ABF crews were opening two access holes on the south west and east of the deck.

4- Punch list items 378-380: In only one location, PP35 inboard and westward, the angle connected to the
DP stiffener underneath need to be cut. The problem was not detected in other locations.

Equipments: Man lift ID # 481-93-6009
Man lift ID # 477-40-5029
Lincoln Electric 768-50-4009
Metal Cutting Equipment and the attached propane & Oxygen tanks
Power generator: Whisperwatt 700

Lift 6E:

5- Three ABF crews were assembling the floor gratings.

6- Two ABF crews were assembling the grating rails.

7- One ABF crew was assembling the compact air pipe along the lift.

8- Two ABF crews were assembling the plate connecting the OBG to the cradle.

9- One ABF crew was assembling the suspender brackets with temporary bolts.

10- Punch list items 381: In only one location, PP47 inboard and Westside the angle connected to the DP
stiffener underneath need to be cut. The problem was not detected in other locations

Equipments: MQ Power Generation

Office Work

1- Completed reviewing the submittal ABF-SUB-1563 Rev:0, "Sea Transportation plan: Voyage 7 OBG
Lifts 7 and 8". No major problem was detected. A summary of the review was prepared; John Denis from

T.Y. Lin was notified of the comments.
2- Working on the daily report.
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